
ENVIRONMENTAL SERVICES 

1359-A Ellsworth Industrial Boulevard • Atlanta, GA 30318 • Telephone (404) 636-0928 • FAX (404) 636-7162 • http://www.kemron.com 

DIM0128175 

August 15, 2012 

Mr. John Robb 
USEPA, Region III 
1650 Arch Street (3PM10) 
Philadelphia, P A 19103 

Re: July 2012 Monthly Contract Status Report ERRS Contract No. EP-S3-12-0l 

Dear Mr. Robb: 

Enclosed is the Monthly Contract Status Report for the period beginning July 1, 2012 and ending 
July 31, 2012 under Contract EP-S3-07-03 . Cost summary information for each Task Order (TO) 
is included in the text of each individual TO report. Financial summaries can be found in Section 
3.0. 

It is the goal of KEMRON to continue to improve the format and quality of information contained 
within the Monthly Contract Status Reports. Your comments are greatly appreciated on the 
format and contents of the report. Should you have any questions or require further information 
please contact me directly. 

Sincerely, 
KEMRON Environmental Services, Inc. 

~~~ 
Program Manager 
( 404) 601-6931 

cc: Mikal Shabazz, USEP A 
File 
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Introduction 

The following Task Orders (TO's) have been issued to KEMRON Environmental Services, Inc. 
(KEMRON) under Emergency and Rapid Response Services (ERRS) Contract No. EP-S3-07-03. Each 
TO has been placed in the active or inactive category. A TO is considered to be active when there is any 
activity related to the TO, financial or otherwise, such as the submittal of a final report or CERCLA 
report. 

Active Task Order No. Site Name 

0001 Dimock Residential Groundwater Site 
!·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·! 
' ' 

I Non-responsive I 
! ! 

Highlights of-site·-activiiles~-·obje-Ciiveiiiie(.and.Jiiiancfaraata-fO"r·-each-TO-are._dls-ciis.se·a-iii'the text that 
follows. All costs incurred and total costs reported originated from 1900-55's and include pending costs. 
The last section contains financial summaries for the entire program. 

Inactive Task Order No. Site Name 

All sites are currently active 
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1.0 Active Task Orders 
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1.1 Dimock Residential Groundwater Site 

Task Order Number 
0001 

Dimock, PA 
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REPORTING PERIOD 
July 1, 2012- July 31, 2012 

Dimock Residential Groundwater 
OSC: Richard Fetzer 
Obligated: $195,000.00 
Award Date: May 16, 2012 
Period ofPerformance: May 16,2012- August 31, 2012 

Active Site 

Dimock, PA 
PM: Dave Bofmger 
Actual: $170,256.51 
Percent Complete: 8 7. 31% 

Dimock Residential Groundwater Site 

24,743.49, 13% 

[]Incurred 

• Remaining 

170,256.51, 87% 

Site Background 

In the area around Dimock Township, Susquehanna County Pennsylvania there has been a substantial 
amount of drilling (Hydro Fracking) for oil in this Marcellus Shale region. This drilling began in 2008 
and after the operations began, Methane gas was detected in concentrations exceeding those found 
previously. PADEP entered into a Consent Order and Agreement with Cabot Oil & Gas which required 
permanent restoration or replacement of the affected water supply and a public water line was initially 
considered. PADEP later modified the CO&A to require the installation of"gas mitigation" systems and 
until recently, Cabot provided a temporary water source for the affected houses . While the gas mitigation 
systems were designed to remove methane, a potential exists that they may remove some hazardous 
substances as a by- product of their operation. Since the EPA does not know what, if any, hazardous 
substances these gas mitigation systems are removing they have decided to sample both pre and post 
treatment at these houses and decided to provide a temporary supply of potable water until the sampling 
results are received and any further action if needed is preformed. 

Prior Activities 

See previous monthly report 
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Progress this Period 

The following list details the activities during July and progress on the tasks: 

• Continued providing Bulk water and Bottled water deliveries to client specified houses 
• Continued to maintain the water delivery systems at houses as required 
• Provide site presence during non operational hours as allowed 
• Adjusted crew size as necessary to facilitate current operations 
• Collected & transported all recyclables generated on site and transported to the local recycling 

center as necessary. This was initiated in May 2012. 
• Had a subcontractor (Water Medic) service the two water treatment systems at[·-~~·-~-~~:;:~~~~-~~·~~:~~·-! 

prior to sampling events '·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

• Sent the CO a 85% ceiling letter on 7110/12 and maintained communication with OSC Fetzer 
about funding and demobilization dates 

• Demo bed the clean up technician from site on 7/13/12 

Key Personnel Change 

None 

Estimated Completion Date 

August 31,2012 

Dimock Residential Groundwater Cost Summary 

Task Order Ceiling 

Costs incurred through July 31,2012 

Costs incurred this reporting period 

Project-to-Date Total 

Personnel 
Equipment 
Other Field Costs 
Pending 

Total 

Unused Task Order Dollars 

Percent of Task Order Dollars Incurred 

$195,000.00 

$170,256.51 

$101,153.81 

$41,457.70 
$4,820.00 

$23,593.27 
$31,282.83 

$101,153.81 

$103,020.94 

$91,979.06 

52.83% 
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Cumulative Cost by Category 

$31,282.83 $43,111.18 

$4,915.00 

Clabor 

c Equipment 

• ooc·s 
• Pending 
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Non-responsive 
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Non-responsive 
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Non-responsive 
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Non-responsive 
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Non-responsive 

KEMRON Monthly Contract Status Report ... .................................................................................... . Page 12 

DIM0128175 DIM0128189 



Non-responsive 
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Non-responsive 
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Non-responsive 
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-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-) 

Non-responsive 
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Non-responsive 
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Non-responsive 
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~·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·! 

' ' 

I Non-responsive I 
' ' 
l·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·~ 
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Non-responsive 
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··-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-; 

I Non-responsive 
; 
; 
i-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-
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Contract Dollars Obligated 

Non-responsive 
Dimock Residential Groundwater 

Site 

Non-responsive 
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Cumulative Obligated Cost Summary 

Non-responsive 
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Contract EP-S3-12-01 

Task Order #s Invoice #s 

T001 SF2001-01 

RESPONSE 
MANAGERS 

David Bofinger 

ERRS REGION 3 - RCMS JULY 2012 BILLING REPORT 

Project Name 

Dimock Residential Groundwater 

1900-55 
Report Dates 

5/31-6/29/12 

Date 
Submitted for LABOR 

Invoicing 

7/13/12 $43,111.29 

RCMS 

EQUIPMENT 

$4,915.00 

OFC includes 
8% G&A 

$23,712.05 

Total to Invoiced 

$71,738.34 

Non-responsive 
'·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·si[[fNG-·-·~c::::::::::::::::::::::::::::::::::::::.c:::: 

TOTALS ! Non-responsive ! 
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EPA CONTRACT NO. EP-S3-12-01 ERRS 3- TASK ORDER FINANCIAL STATUS 
AS OF 7/31/2012 

PN/TO number, site name, Obligated Funds, $ Cumulative KEMRON Invoices,$ 
Site Location and Site ID Date Opt. 1900-55 Cost 

Received Yr. Amount Cumulative Date Amount Cumulative 
SF2001 
0001 5/16/2012 B 55,000.00 $ 71,738.34 7/13/2012 71,738.34 
Dimock Residential Groundwater Site 6/5/2012 B 55,000.00 7/31/2012 
Dimoc~ Susqyehanna, PA 6/29/2012 B 85,000.00 
Site - A3T ARVOO 195,000.00 36.79% 
RM - Dave Bofinger 71,738.34 
OSC - Richard Fetzer 

Status 
A/C 

A 

Non-responsive 
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Task Order Site Name 

0001 
Dimock Residential Groundwater Site 

Summary of Financial Data as of 7/31/2012 
Contract No. EP-53-12-01 

Non-responsive 
·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·J 
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IU/MOd 

Listing of Task Orders and Modifications Received To Date 
7/31/2012 

Contract No. EP-53-12-01 

TO Site Name No. Date Signed Effective Date Start Date End Date 

0001 Dimock residential Groundwater Site TO 5/16/2012 5/16/2012 5/17/2012 8/31/2012 

Ceiling Comments 

$55,000.00 

001 6/5/2012 6/5/2012 5/17/2012 8/31/2012 $110,000.00 Obligates additional $55,000.00 
002 

Non-responsive 
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I 
Task Order Number: Site Name 

Year One Minimum and Maxium Amounts 
0001 Dimock residential Groundwater Site 

List of Contract Expenditures Verse Yearly Minimum and Maximum Contract Amounts 

Reporting Period 

Through Total Amounts 

4/18/2012-4/17/2013 
4/17/2013$ 71,738.34 

Remaining Annual 
Contract Minimum 

Amounts 

: Percent of Arumal 

Remaining Contract I <'• To Date u, "u ',i 

J\1axiurn Amoilllts 
I 

Comments : Total Contract Capacity 

Non-responsive 
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